

THIS FILE IS MADE AVAILABLE THROUGH THE DECLASSIFICATION EFFORTS AND RESEARCH OF:

THE BLACK VAULT

THE BLACK VAULT IS THE LARGEST ONLINE FREEDOM OF INFORMATION ACT / GOVERNMENT RECORD CLEARING HOUSE IN THE WORLD. THE RESEARCH EFFORTS HERE ARE RESPONSIBLE FOR THE DECLASSIFICATION OF THOUSANDS OF DOCUMENTS THROUGHOUT THE U.S. GOVERNMENT, AND ALL CAN BE DOWNLOADED BY VISITING:

[HTTP://WWW.BLACKVAULT.COM](http://www.blackvault.com)

YOU ARE ENCOURAGED TO FORWARD THIS DOCUMENT TO YOUR FRIENDS, BUT PLEASE KEEP THIS IDENTIFYING IMAGE AT THE TOP OF THE .PDF SO OTHERS CAN DOWNLOAD MORE!

~~SECRET~~
HEXAGON



Approved for Release
Historical Collections Division
AR 70-14, 1 AUG 2012

H FILE
NO. 4.12

BYE-107166-72
Cy 5 of 7
2 February 1972

MEMORANDUM FOR: Director of Special Projects

SUBJECT : Prognosis for RV-3 Recovery Operations

1. Discussions with Navy personnel (OP-23) indicate the status of the IOU (Integrated Operating Unit) as of 1000 hours today is as follows:

- a. They are on station.
- b. Sea conditions are still not calm enough to launch Trieste. Swells are about nine feet.
- c. Forecast WX shows a 50/50 possibility of launching Trieste starting Friday, 4 February 1972.
- d. In event Trieste is not in water by 7 February, Navy plans on making decision shortly thereafter as to future operations. Alternatives for the IOU are as follows:
 - (1) Return to San Diego for R&R and type training, sailing for Pearl Harbor to arrive there mid-May for operations.
 - (2) Return to San Diego for R&R, docking and repair at White Sands, type training and then sail for Pearl Harbor to arrive there early September for operations.
 - (3) Return to Pearl Harbor, replenish and return to operating area when weather condition prognostication is favorable for operations.

GROUP 1
Excluded from automatic
downgrading and
declassification

~~HEXAGON~~
~~SECRET~~

~~Handle Via BYEMAN
Control System Only~~

~~SECRET
HEXAGON~~


SUBJECT: Prognosis for RV-3 Recovery Operations

(4) Return to Pearl Harbor, replenish (4-5 days)
and return to operating area.

(5) Cancel Project.

2. I do not recommend that alternative (5) be implemented for technical, security and establishing capability reasons. I recommend implementation of the alternatives in the following priority (3), (4), (1), and (2).

3. I am keeping in daily contact with OP-23. If you concur with the recommendations of Paragraph 2, I will inform the Navy of the Agency position.



Distribution:

Cy 1 - D/OSP
Cy 2 - 
Cy 3 - 
Cy 4 - 
Cy 5 - PRS/File
Cy 6 - PRS/Chrono
Cy 7 - RB/OSP

BYE-107166-72
Page Two

~~HEXAGON
SECRET~~

~~Handle Via BYEMAN
Control System Only~~