

This document is made available through the declassification efforts
and research of John Greenewald, Jr., creator of:

The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA) document clearinghouse in the world. The research efforts here are responsible for the declassification of hundreds of thousands of pages released by the U.S. Government & Military.

Discover the Truth at: <http://www.theblackvault.com>

Koskinen John A

From: **DC Metro Area Communications
Sent: Friday, May 01, 2015 4:47 PM
To: &&DC-WSH NATIONAL OFFICE
Cc: O'Reilly James J; Broach Sydney C; Hutchins Michael H; Starbuck Dustin M; Hoffmaster Gregg N; Magrogan Deborah A; Garner Alexis L; Nearing Phoebe L; Nieser Susan L; Brown Jeffrey A; Quinn James A; Pollard Calvin L [NTEU NON-IRS]; (b) (6)
Subject: Rescheduled Crane Set Up at Old Post Office (OPO) - Crane Delivery 5/11/2015 - Skylight Materials

Please be advised that the date to set up a crane on C Street (the drive way between IRS and the Old Post Office (OPO) building) for the Trump Construction project has been rescheduled from Monday, May 4, 2015 to Monday, May 11, 2015. The crane will remain on site for 2 days.

If you have any questions please contact the Building Delegation Office on 202-317-5900.