

This document is made available through the declassification efforts
and research of John Greenewald, Jr., creator of:

The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA) document clearinghouse in the world. The research efforts here are responsible for the declassification of hundreds of thousands of pages released by the U.S. Government & Military.

Discover the Truth at: <http://www.theblackvault.com>

Maria Pineda

3

July 14, 1965

C
O
P
Y

Dr. Antonio Macco
P.O. Box 1803
Miami, Florida 33101

Dear Dr. Macco:

Attached please find a quarterly report on the progress of the Vocational Rehabilitation Project of "Brigado 2500".

The report has been compiled with figures as posted in our records as of July 14, 1965. As of that date, there were 22 individuals still in our program. Three of them, however, are not presently enrolled in classes due to illness. They are:

All other are attending classes and in the report I have submitted the approximate finishing date of their course as given to me by the schools. Copy of the school letters are also attached.

Sincerely yours,

Gordon D. Smith, Counselor
Vocational Rehabilitation

GDS:ab
cc: Clarke Kotzle
Karin Evans ✓

HERNANDEZ

STATEMENT OF CURRENT STATUS OF PROJECT

as of July 1st, 1965

As of July 1st, 1965, there were 22 individuals participating in the Vocational Rehabilitation Program for disabled members of "Brigade 2506". They are:

[Redacted] — Has completed Barber School course, has taken the State Board Exam, and is awaiting result of the exam. Exam was taken in Jacksonville, 7/12/65.

[Redacted] — Lindsey Hopkins — Studying Air-conditioning — Should Finish 10/65
" " " " " " 10/66 —

[Redacted] — Lindsey Hopkins — Studying Diesel Mechanics — Should Finish 6/30/66 —

[Redacted] — Jones College — Accounting & Bookkeeping — Should Finish 3/11/65
" " " " " " 8/10/65
" " " " " " 2/2/65
" " " " " " 2/15/65

[Redacted] — Lindsey Hopkins — Architectural Drafting — Should Finish 6/30/65 ✓
[Redacted] — " " " " " " — Should Finish 6/30/65 ✓
[Redacted] — " " " " " " — Mechanical Drafting — Should Finish 10/30/65 ✓

[Redacted] — University of Miami — Economics — Should Finish with degree 8/65
" " " " " " — Industrial Engineer — Should Finish 8/65

[Redacted] will not be able to finish in August, 1965 with a degree, he requires more time)

P [Redacted] — Lindsey Hopkins — Watch Repair — Should Finish 6/30/66 ✓
" " " " " " 6/30/66 ✓
" " " " " " 6/30/66 ✓

[Redacted] — R.E.T.S. — Electronic Drafting — Should Finish 12/1/65
[Redacted] — R.E.T.S. — Electronic Technician — Should Finish 3/66 ✓

[Redacted] — Miami-Dade Junior College — Electronics — Should Finish 1/67

[Redacted] — not in school due to illness, under medical care.
" " " " " " " "

FISCAL REPORT as of July 1st, 1965

Cost of Services:

Money Expended — \$51,636.29

Money Committed but not expended — \$5,937.36 *

*This figure is subject to changes as students may drop from courses or estimated time for courses may vary under different circumstances.

Administrative Costs:

Personnel Expense — \$4,951.85

General Office Expense — \$327.64