

NR_key_name: 5EB1B6E0B05883C485256340005F1DEA
SendTo: CN=Mary McAuliffe/O=ARRB @ ARRB;CN=Phil Golrick/O=ARRB @ ARRB
CopyTo: CN=David Marwell/O=ARRB @ ARRB
DisplayBlindCopyTo:
BlindCopyTo: CN=R ecord/O=ARRB
From: CN=Jeremy Gunn/O=ARRB
DisplayFromDomain:
DisplayDate: 06/05/1996
DisplayDate_Time: 1:19:35 PM
ComposedDate: 06/05/1996
ComposedDate_Time: 1:18:56 PM
Subject: Pace of Record Review
Although we know that the JFK people at the Bureau and the Agency are working hard (and maybe at their capacity), we still must get them to pick up the pace if we are going to get our work done by September 97. We have written to them previously reminding them that the pace will be speeding up. David is now intending to write to the CIA and FBI this week (cc to the Board), saying that the Board is now moving much faster and that it has now reviewed essentially all records for which the agencies have provided evidence. Consequently, he will write, we now need to pick up the speed. It will be useful if we can designate in David's letter (or to follow immediately thereafter) additional blocks of records (whether by evidence forms or some other means) for review at the July meeting -- and that we now keep the agencies fully apprised of anticipated Board review months in advance. It is our responsibility to give the agencies reasonable notification of our review schedule. It is the agencies' responsibility to ensure that they are devoting sufficient resources to the task to meet our reasonable requests. With respect to your two principal agencies, would you please work out a schedule for the next month, two months, and more
Body:
recstat: Record
DeliveryPriority: N
DeliveryReport: B
ReturnReceipt:
Categories: