


THIS FILE IS MADE AVAILABLE THROUGH THE DECLASSIFICATION EFFORTS AND RESEARCH OF:

THE BLACK VAULT

THE BLACK VAULT IS THE LARGEST ONLINE FREEDOM OF INFORMATION ACT / GOVERNMENT RECORD CLEARING HOUSE IN THE WORLD. THE RESEARCH EFFORTS HERE ARE RESPONSIBLE FOR THE DECLASSIFICATION OF THOUSANDS OF DOCUMENTS THROUGHOUT THE U.S. GOVERNMENT, AND ALL CAN BE DOWNLOADED BY VISITING:

[HTTP://WWW.BLACKVAULT.COM](http://www.blackvault.com)

YOU ARE ENCOURAGED TO FORWARD THIS DOCUMENT TO YOUR FRIENDS, BUT PLEASE KEEP THIS IDENTIFYING IMAGE AT THE TOP OF THE .PDF SO OTHERS CAN DOWNLOAD MORE!



~~SECRET~~
HEXAGON

Approved for Release
Historical Collections Division
AR 70-14, 1 AUG 2012

H FILE
NO. 4, 12


BYE-107295-72
Cy 7 of 9
14 February 1972

12 01 - 3





MEMORANDUM FOR: Director of Special Projects

SUBJECT : Status of RV-3 Recovery Operations

Information from Navy (Pentagon) today indicates that Recovery Task Unit will probably leave Pearl Harbor for the operating area about 1 April 1972 vice earlier reported date of NET 15 March 1972. Apparently, repair of the White Sands will take longer than originally estimated. Trieste is in good condition.



Distribution:

- Cy 1 - 
- Cy 2 - 
- Cy 3 - Mr. Patterson
- Cy 4 - C/PAD/OSP
- Cy 5 - 
- Cy 6 - 
- Cy 7 - PRS/File
- Cy 8 - PRS/Chrono
- Cy 9 - RB/OSP

GROUP 1
Excluded from automatic
downgrading and
declassification

HEXAGON
~~SECRET~~

~~Handle Via BYEMAN
Control System Only~~